

# **RICE ROAD APPLICATION**

## **ATTACHMENT 3**

### **DEVELOPMENT SCHEDULE**

**XI. DEVELOPMENT SCHEDULE**

Complete the chart below by providing the appropriate month and year. Fill in only as many columns as there are phases. If there will be more than three phases, add columns as needed.

	Phase 1	Phase 2	Phase 3	Total
Number of affordable units	<u>16</u>	<u>16</u>	<u>16</u>	<u>48</u>
Number of market units	<u>48</u>	<u>48</u>	<u>48</u>	<u>144</u>
Total by phase	<u>64</u>	<u>64</u>	<u>64</u>	<u>192</u>

Please complete the following chart with the appropriate projected dates:

	Phase 1	Phase 2	Phase 3	Total
All permits granted	<u>12/31/23</u>	<u>12/31/23</u>	<u>12/31/23</u>	_____
Construction start	<u>3/1/24</u>	<u>7/1/24</u>	<u>11/1/24</u>	_____
Marketing start – affordable units	<u>3/1/24</u>	<u>7/1/24</u>	<u>11/1/24</u>	_____
Marketing start – market units	<u>3/1/24</u>	<u>7/1/24</u>	<u>11/1/24</u>	_____
Construction completed	<u>12/31/24</u>	<u>2/1/25</u>	<u>6/1/25</u>	_____
Initial occupancy	<u>12/31/24</u>	<u>2/1/25</u>	<u>6/1/25</u>	_____